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I\lFOs/Key Programs/Activitiesl Projects Actual Output Accomplishments
Percentage of Reason for Under/Over Performance

Targets Accomplishments (Variance)
(P/AIPS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013

MFa 1 - Socio-cconomic I physical planning and policy advisory services

Preparation of the PDP 2011-2016 Continuing updating of the Guidelines in the updating of the Planning Guidelines on the Philippine 100%
PDP/RDPs/RM; Mid term PDP/RDPs/RM released Development Plan Midterm Update and the
assessment of the PDP and RDPs Revalidation of the Results Matrix issued on 25

March 2013. Said guidelines included a general
process on the revision of the RDP.

Operationalizing Results Orientation in PDP
2011-2016

RM updating based on SER Updated RMs - - No target set for IQ

RM Updating Workshops RM Updating Workshops I RM Updating workshop -

RM-OPIF Linkaging RM-OPIF Linkage strengthened - - - No target set for IQ

Meetings conducted - - - No target set for IQ
Workshops conducted - - No target set for IQ

Updatedl Reformulated NPFP updatedl reformulated NPFP Meetings and consultations held The draft National Spatial Strategy (NSS) Study, 100%
NPFP's core strategy, was presented to the
NEDA Board-National Land Use Committee
(NB-NLUC) in the 7th NB-NLUC meeting held
on 27 February 2013. Comments from the
NLUC member-agencies and Independent
Reviewer on the said draft were also sought prior
to and during the said meeting.
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MFOs/Key Programs/Activities/ Projects
(P/A/PS) and Performance Indicators

Number of Strategic Action Plan (SAP)
for areas affected by natural disasters
prepared and submitted to RDRRMC

Number of DRRlCCA-enhanced
Comprehensive Land Use Plans (CLUPs)

Handbook on Information Support
Systems on Hazards and Risks for Local/
Subantional Planning

Communication of Development Plans
prepared / CAP-SP

Targets Actual Output Accomplishments
Percentage of

Accomplishments
Reason for Under/Over Performance

(Variance)

I Jan-March
Meetings and consultations with
RDRRMC member-agencies and
other concerned regional line
agencies held

4 Draft DRR/CCA enhanced
CLUPs; Reference Manual on
Mainstreaming DRR and CCA into
the Comprehensive Land Use Plans

Handbook on Information Support
Systems on Hazards and Risks for
Local! Subantional Planning:
User's manual on CRISP

4 small group media briefings,
updating of the PDP website, 8
briefings (4 local and 4 foreign, 2
advocacy, 20 media releases, I
dialogue series and I IEC material

Updatcd ENR Framework and the Final ENR Framework completed -
Mainstreaming ofOCA/DRR in forestry,
biodiversity, coastal and marine

FY 2013

At least 1 SAP for areas affected
by natural disasters prepared and
submitted to the NDRRMC and
RDRRMC (note: SAP preparation
depends on the occurrence of a
large scale disaster, i.e., 2 or more
provinces within the region are
affected)

4 Draft DRR/CCA enhanced
CLUPs; Reference Manual on
Mainstreaming ORR and CCA
into the Comprehensive Land Use
Plans

Handbook on Information Support
Systems on Hazards and Risks for
Local/ Subantional Planning:
User's manual on CRISP

Continuing advocacy of the
Development Plans through
briefings, dialogues, fora, media
releases and IEC materials

As of March 31, 2013

Provided a template for the formulation of
cluster action plans for Typhoon Pablo-affected
areas, including matrices on
a) description of strategies, major programs and
projects, b) report of
damages and recommendations for funding, and
c) summary of financing requirements.

During the NDRRMC-TMG Meeting held on
18 December 2012, it was agreed that NEDA
will no longer prepare SAPs and will instead
assist the Office of the Civil Defence (OCD)
in the preparation of a Post Disaster Needs
Assessment (PDNA), which is the document
mandated by the DRRM law.

see actual accomplishment under Foreign-assisted Projects

see actual accomplishment under Foreign-assisted Projects

29 vols of PDP distributed
4 vols, Of RM distributed
18 media releases
9 Messages/speeches
4 Presentations
N-online (61 daily issues since Jan 7)
1 update of PDP website
I [EC material
6 advocacy briefings
[ dialogue series

ENR Framework printed and ready for
distribution
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Actual Output Accomplishments
Percentage of Reason for Under/Over Performance

I\lFOs/Key Programs/Activities/ Projects Targets Accomplishments (Variance)
(P/MPS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013

Number of policy reviews conducted
through the NEDA Board and its
Committees and Regional Development
Councils

SDC/MC-IHDC At least 28 policy reviews At least 7 policy reviews 7 policies reviewed 100 percent of the quarterly Reason for overperformance of SOC:
- SOC: At least 20 policy reviews - SOC: 4 to 5 policy reviews - SOC: 7 policies reviewed target or 25 percent of the (a) Quality and urgency of proposed
- MC-lHOC: At least 8 policy - MC-IHOC: I to 2 policy reviews - MC-IHOC: 2 policies reviewed annual target plan/polices to be discussed;
reviews - SDC: 140 percent of the (b) Directives from the Joint SOC and

quarterly target or 35 Human Development and Poverty Reduction
percent of the annual target Cluster";
- MC-lHDC: 100 percent of (c)Due diligence of the various government
the quarterl y target and 25 entities that participate in the committee.
percent of the annual target

*By virtue ofSOC-HOPRC Joint Resolution
No. 2012-001 "Conduct of Regular Joint
Meetings between the Human Development
and Poverty Reduction Cluster and the
NEDA Board - Social Development
Committee."

Committee on Tariff and Related At least 5 reviews One policy review On going. Draft EO on Philippine tariff 50% Additional information had to be requested
Matters commitments under certain notes of the PJEPA from relevant agencies regardmg the draft

being circulated for approval of the CTRM on ad EOs.
referendum basis. Draft EO modifying duties on
titanium dioxide and chipping potatoes being
prepared.

lAC on Trade-in services At least 5 reviews One policy review One policy review. Draft report of the 100%
Subcommittee on Trade in Services for the
PJEPA JCM prepared in consultation with
Japanese counterpart
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I\IFOs/Key Programs/Activities/ Projects Actual Output Accomplishments
Percentage of Reason for Under/Over Performance

Targets Accomplishments (Variance)
(P/AIPS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013

Economic Development Cluster At least 5 policy reviews One policy review 3 policy reviews. EDC endorsed the following: 300% The President required prior clearance of the
(I) GCG Memorandum on harmonization of all Cluster for the first two items. Urgent action
major GOCC development projects and plans; was needed on the third to increase PPP
(2) ITR as an eligibility requirement to pipeline projects for 2013.
determine the contracting capacity of the bidder
(3) Measures to address the potential conflict of
interest in PPP projects.

Philippine Council for Sustainable At least two (2) policy reviews on - I. PCSD IQ Meeting held last 28 February 2013 100%
Development (PCSD) the implementation of SO issues

Philippine Sustainable 2. PCSD Experts Forum on Land Use
Development Action Plan drafted

3. Round Table Discussions to Define SO and its -
Elements and Identify SO Goals held last 19 and
21 March 2013
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MFOs/Key Programs/Activitiesl Projects Actual Output Accomplishments
Percentage of Reason for Under/Over Performance

Targets Accomplishments (Variance)(PIMPS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013

NEDA Board NLUC/RLUC At least 4 land use concerns At least 2 land use concerns • The NB-NLUC, in a meeting held on 27 100%
discussed in NB-NLUC meeting discussed in NB-NLUC meeting February 2013, discussed the following land use

concerns:
(a) Specific land use concerns in relation to the
formulation of the NSS, e.g.:
• Decongesting Metro Manila might result into
the encroachment in forested areas and danger
zones
• Promotion of "quality densities" in the cities,
e.g., Tagaytay is a high- density city and yet has
a high quality environment.
• Need to respect ancestrallandl domain of IPs
(b) Updates on the status of the National Land
Use Act in Congress
(c) Updates on actions taken by the concerned
agencies in addressing the conflict between the
Las Piftas-Paraflaque Critical Habitat and
Ecotourisrn Area, and Ninoy Aquino
International Airport Operations

InfraCom At least 4 policy reviewsl studies Infrastructure-related policies Draft Executive Order (EO) amending EO No. 200% (Quarter)
conducted submitted reviewedl acted upon 543 requiring all reclamation projects to pass 50% (Year)

(Target for the whole year: At least through NEDA Board, INFRACOM and ICC for
4 policy reviews/ studies approval
conducted)

Draft Revisited Joint Venture (JV) Guidelines

Sub-Committee on Water All submitted water resources All submitted water resources Determining the Investment Requirements for 100%
policy proposalsl studies reviewedl policy proposalsl studies reviewedl Improved Water Supply Coverage in the
acted upon acted upon Philippines

Financing Program for the "Graduates" of the
Sagana at Ligtas na Tubig sa Lahat
(SALlNTUBIG) Program
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MFOs!Key Programs/Activities/ Projects Actual Output Accomplishments
Percentage of Reason for Under/Over Performance

Targets Accomplishments (Variance)
(P!A!PS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013

Investment Needs for Resource Assessment
Capability in the Philippines to Improve
Planning and Managament of Water
Infrastructure

Special Activity: Technical All submitted water resources All submitted water resources Draft Final Report in Determining the 100%
Secretariat to the Millenium policy proposals! studies reviewed! policy proposals! studies reviewed! Investment Requirements for Improved Water
Development Goals Achievement acted upon acted upon Supply Coverage in the Philippines (The SCWR,
Fund (MDGF) - [919 Joint during its 15th meeting last 25 March 2013,
Programme approved said study subject to the incorporation

of minor comments! concerns to the Final
Report)

Development of the All submitted water resources All submitted water resources The latest draft EO (dated 17 July 2012) has [00%
Implementation and Operational policy proposals! studies reviewed! policies reviewed! acted upon already been submitted to the OP on 14 March
Plan for the National Water acted upon 2013, the Office of the Cabinet Secretary
Resources Management Office convened a meeting to dicuss the draft EO, and
(NWRMO) solicit comments and inputs from various

stakeholder agencies such as the Department of
Budget and Management (DBM). The Cabinet
Secretariat has given the agencies until IS April
2013 to submit their concerns and inputs on the
EO

Strategy for Eco-Efficient Water All submitted water resources All submitted water resources The draft EEWIN Strategic Roadmap was 100%
Infrastructure (EEWIN) policy proposals! studies reviewed! policies reviewed! acted upon presented to the NEDA Board Committee on
Development in the Philippines acted upon Infrastructure (INFRACOM) during the joint

Technical Board (TB) and Cabinet Committee
(cq meeting held last [4 February 2013

An [NFRACOM Resolution reflecting the
agreements made!reached during said meeting
has already been drafted and forwarded to the
concerned principals for consideration! signature
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i\lFOs/Key Programs/Activitiesl Projects Actual Output Accomplishments
Percentage of Reason for Under/Over Performance

Targets Accomplishments (Variance)
(PIMPS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013

Inter-Agency Technical Committee All submitted transport policy All submitted transport policy Conduct of Inter-Agency Technical Meeting on 100%
on Transport Planning (IATCTP) proposalsl studies reviewed I acted proposalsl studies reviewed I acted the Formulation of a Roadmap for Transport

upon upon Infrastructure Development for Metro Manila
and its Surrounding Areas

Contract Review Commitee (CRC) Contract submitted! reviewedl Contracts submitted reviewedl Contract Documents for the Supply and Delivery 100%
acted upon acted upon of 64000 MT + 10% of Imported Steaming Coal

for PSALM Corporation for CY 2012 with
Contract No. 2012 NAGA-ISC-I9

Contract Package 1: Construction of Cotabato
City East Diversion Road including Tamontaka
Bridge, Quirino Bridge and Matampay Bridge

Regional Development Council (RDC) The following NROs extended technical 13 out of 15 NROs provided
assisstance and secretariat support to the RDCs: assisstance and support to

the RDCs

CAR, 1,2, 4a, 4b, 5, 6, 7, 9, 10, II, 12, 13

Quarterly forecasts released a Quarterly forecasts released a week
week before the official release on before the official release on
National Income Account ligures National Income Account ligures

Number of Regional and Physical Updating the RDPs 15 Regional and Physical On-going updating of the RDP based 011 the
Development Plans Prepared and Advocacy of the RDPs Development Plans prepared and issued updating guidelines
adopted (RDPs) Mid-Term Assessment of the adopted for the whole year

RDPs

Technical assistance extended to 100% of requests attended to
requesting parties
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Percentage of
Accomplishments

Reason for Under/Over Performance
(Variance)

Actual Output AccomplishmentsI\IFOs/Key Programs/Activities/ Projects
(P/AIPS) and Performance Indicators

Targets

I Jan-March As of March 31, 2013FY 2013

Provide technical secretariat
support to the Inter-agency
committed to undertake a study
on the appropriate institutional
arrangements in view of the
imminent completion of LAD
(AO 34)

I. Convene lAC to discuss:
- Issues related to the Study of
Institutional Arrangements
- Work Plan and Timetable
- Composition of TWO and
Secretariat
- Engagement of Consultants
2. Issue Joint Special Order (SO)
for lAC
3. Conduct consultations/
workshops among various
stakeholders
4. Conduct research
5. Present to the lAC and discuss
findings of consultants
6. Prepare and present to the lAC
preliminary draft of the Report
7. Finalize the Report
8_ Present Final Report to the
President

I. Convene the lAC and TWO Sub- I. Provided the following secretariat support to
groups to discuss the following: the lAC and TWO Sub-groups:
- Concept Note - Preparation for the meeting
- Hiring of Consultants per - Coordination with the consultants and sub-
component study groups regarding submission of outputs and
- Invite members of the sub-groups other documents/ data needed in the study
- Preparation for each component - Conducted the following:
study report regarding the options i. 3 lAC Meetings
2. Prepare joint SO for lAC ii. Meetings per SO:

Land Management - 5
Convergence - 5
Change Management - 4
Results-based Monitoring and

Extension - 2
iii. I meeting of all TWO SOs
iv. 3 lAC Consultants Meeting

2. Prepared joint SO
3. Draft lAC study on Post-CARP institutional
arrangements

Accomplished as requested

Provide technical secretariat
support to MICC

1_ Convene meetings upon the -
instruction of the MICC chair and
co-chairs, and whenever necessary
2. Provide technical inputs to the
MICC and its TWOs

Provided secretariat support to the Mining Accomplished as requested
Industry Coordinating Council (MICe)

Attended activities of and provided technical
inputs to MICC-TWOs (ElT! draft workplan,
proposed mining revenue sharing mechanism, go
and no-go zones, small-scale mining guidelines)
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MFOs/Key Programs/Aetivitiesl Projects Actual Output Accomplishments
Percentage of Reason for Under/Over Performance

Targets Accomplishments (Variance)
(P/AfPS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013

Provide technical secretariat I. Convene TWO and lAC I. Convene TWO and lAC 1. Conducted/coordinated and provided Accomplished as per
support to the lAC and TWO on meetings meetings technical secretariat support to the following schedule
the Coco Levy Fund to come up 2. Provide technical inputs to the 2. Provide technical inputs to the meetings:
with an integrated policy TWO in the formulation of the TWO in the formulation of the a. One (I) lAC, chaired by SAMB
framework and program for the Integrated Coconut Industry Integrated Coconut Industry b. Two (2) TWO
utilization and disposition of the Development and Poverty Development and Poverty c. Three (3) small group meetings with DA-
coco levy funds. Reduction Road Map Reduction Road Map NAPC and NEDA

3. Provide updates to the OP-PMS 3. Provide updates updates to the 2. Provided technical guidance to the integration
on the status of the integrated road OP-PMS on the status of the of the road map (i.e., guide posts, areas of
map integrated road map intervention, convergence strategies, budget
4. Submit to the OP an integrated allocation)
road map by April 2013 3. Prepared and submitted status reports (2) to

the OP-PMS on the progress of the roadmap

Provide technical assistance to the I. Attend meetings of the lA- I. Attend meetings of the lA- I. Attended three (3) meetings of the lA-TWG Accomplished as requested
Inter-agency Technical Working TWO TWG and one (1) lAC meeting
Group on the NFA Reforms 2. Provide technical inputs to the 2. Provide technical inputs to the 2. Provided technical inputs/analysis as input to
composed of NFA, DA, DOF, TWO on the formulation of the TWG on the formulation of the the NF A reform options
OBM and NEOA NF A Reform Options NF A Reform Options 3. Conducted (2) technical meeting with NFA

3. Submit to the OaF NFA and OA to discuss the reform options
Reform Options and Plan
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MFOs/Key Programs/Activities/ Projects Actual Output Accomplishments
Percentage of Reason for Under/Over Performance

Targets Accomplishments (Variance)
(P/A/PS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013

Conduct an a Assessment Of The 1. Provide technical secretariat l. Provide technical support to the I. As lead staff of the TWG, conducted and Accomplished as requested
Economic Potential of the Aurora support to the Inter-Staff TWG provided technical support to the following and as per schedule
Pacific Economic And Freeport Technical Working Group (S.O. 2. Hire consultants for the activities:
Zone (APEFZ) And The Aurora 010-2013) assessment report a. TWG meetings (3)
Pacific Economic Zone And 2. Hire consultants to assist in the 3. Provide technical inputs to the b. Site visits (2)
Freeport Authority (APECO) preparation of the assessment assessment report c. FGDs (6)
(compliance to the instruction of report 4. Convene meetings of the TWG 2. Prepared the TOR and selected the consultants
the President to NEDA) 3. Convene meetings of the TWG 5. Prepare and submit progress (2) for the conduct of the assessment report

4. Provide technical inputs to the reports/ updates to the Secretary 3. Management of consultant activities and
preparation of the assessment and the President, incl. requesting outputs (inception report, field visit report and
report parties draft final report)
5. Prepare and submit progress 4. Prepared and submitted the following
reports/ updates to the Secretary documents conveying updates on the assessment
and the President, incl. requesting report:
parties a. One (1) memo to the President: updates on
6. Prepare and submit the the assessment report
assessment report to the president b. One (I) letter to the Presidential Agrarian
by April 2013 Reform Coordinating Committee (PARCCOM)

of Camarines Sur
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i\IFOs/Key Programs/Aetivitiesl Projects Actual Output Accomplishments
Percentage of Reason for Under/Over Performance

Targets Accomplishments (Variance)
(P/AlPS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013

Represent NEDA in relevant Attended and provided technical inputs to the Accomplished as requested
lACs following lACs and TWGs:

- Cabinet Cluster on Climate Change
- lAC on Environment and Natural Resources
Statistics
- lAC ENRS - TWG on Water Statistics
- People Survival Fund Board - Technical
Working Group
- UNDAF National Steering Committee
(Outcome 4)
- Climate Change Cluster of National
Agriculture and Fisheries Council
- National Multi-stakeholder REDD+ Council
- lAC on Rice and Com
- lAC and TWG on Agriculture and Fisheries
Statistics
- NAFC Committees and TWGs
- Inter-Agency Steering Committee of RAFPEP
- UNDAF Sub-outcome committee on Food
Security

Technical analyses and Upon req uest Upon request Provided inputs and recommendations on the
recommendation on appropriate following policies, programs and projects:
polices

I. A&F, AR and ENR Priorities for 2014 and
Beyond

2. ADB Technical Assistance (TA) No. 8258-
PHI Capacity Building for Microinsurance

3. World Economic Forum
4. Inputs on GAD 2013 Accomplishment
Report and 2014 Plan and Budget

5. World Water Day
6. Partnership for Action on Green Economy
(PAGE)
7. Farmer Entrepreneurship Forum
8 Revised Proposal 2013 IPP
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MFOs/Key Programs/Activities/ Projects Actual Output Accomplishments
Percentage of Reason for Under/Over Performance

Targets Accomplishments (Variance)
(P/AlPS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013

9. Concept Note on the High Level
Conference of Middle Income Countries

10. Capacity Development Technical Assistance
(CDT A): Results-Oriented Strategic Planning
and Development Management for Inclusive
Growth

II. TA for Establ ishment of a GIS Agri Land
Information System for CARP
12. DFA Request for inputs on Lessons learned
from the UN Commission on Sustainable
Development

13. Au sAID Post-2015 Development Agenda

14. UNEP's draft technical booklet "Keeping
Track of Our Changing Environment: Mega
Trends in Asia and the Pacific"

15. 2013 Proposed IPP FW and Listings

16. WB Group Country Partnership Strategy

17. Philippine Position at the Asia Cooperation
Dialogue (ACD)
18. Smart Agriculture Program (SAP)
19. Updates and Accomplishment of the FAO
Technical Cooperation Program

20. Inputs to the NEDA message during the
Annual Meeting of the World Economic Forum

21. Validation on the SWS news regarding
"more Filipinos view themselves as poor"

22. Inputs on market access of pork (RP-Canada
Bilateral Discussion)
23. Inputs on PBSP Inclusive Business Forum
Briefer for Sec. Balisacan
24. Inputs to SAMB Speech on
"The Challenge of PPP in Agriculture and the
Rural Sector"
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I\IFOs/Key Programs/Activities/ Projects Actual Output Accomplishments
Percentage of Reason for Under/Over Performance

Targets Accomplishments (Variance)
(P/AIPS) and Performance Indieators

FY 2013 I Jan-March As of March 31, 2013

25. Revised IRR ofRA 9729, otherwise known
as The Climate Change Act of2009, as amended
by RA 10174 (People Survival Fund)

26. Draft Climate Public Expenditure and
Institutional Review (CPEIR) Report

27. Philippine Development Forum 2013

28. Draft Administrative Order Creating a
National Search Committee on Climate Change
Awards for the Promotion of Best Local
Working Practices and the Public Recognition of
Exemplary Practitioners of Climate Change
Adaptation and Mitigation in Vulnerable
Communities throughout the Country

29. Concept Note on the High-Level Conference
of Middle-Income Countries
30. UNEP-ILO-UNIDO-UNITAR Partnership
for action on green economy

31. Provided input to the formulation of
NCCAP Results-Based M&E System
32. Partnership for Action on Green Economy

33. Policy Issue to the Theme of the 69th
Session of UNESCAP: Opportunities to Build
Resilience to Natural Disaster and Major
Economic Crisis

Process requests for duty Requests processed within the Requests processed within the time 52 out of 52 requests processed within the 100%
exemption pursuant to Section time prescribed under the Citizen's prescribed under the Citizen's prescribed time
105r and the last clause of the last Charter Charter
paragraph of Section 105 of the
TCCP, as amended, and for
certification of local non-
availability pursuant to PO 1362
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i\lFOs/Key ProgramslAetivitiesl Projects Actual Output Accomplishments
Percentage of Reason for UnderlOver Performance

Targets Accomplishments (Variance)
(P/AlPS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013

Provide technical advice and 100% of requests attended to 100% of requests attended to 21 of24 requests attended to 88% Additional information from and consultation
assistance to the President, with SOl and proponents were needed for the
Cabinet, Congress, inter-agency Requests for technical advice and assistance review of the draft IPP for 2013, and
bodies and other government from or on the following on social, economic proposed "strategic projects" (soft gel and
entities and instrumentalities on and other development matters attended to: LED/LCD manufacturing facilities).
social, economic and other
development matters

I) Department of Foreign Affairs (OF A) for
inputs to the First Philippines-Mongolia Policy
Consultation

2) National Research Council of the
Philippines for presentation on the economy

3) PANA members for economic briefing

4) Chamber of Thrift Sanks for presentation
on the economy
5) Oil Pricing Study TOR
6) Presidential Management Staff (PMS) on
the Annual Meeting of the World Economic
Forum

7) TOR of APECO consultants
8) OP-PMS on 2007-2012 merchandise trade
figures presented by DTI

9) Draft resolution on the Institutional ization
of the Generation of Data on ICT-SPO

10) OP-PMS on statement on beverage industry
performance (for courtesy call of Coca Cola
official on the President)

II) OP-PMS on the President's proposed
foreign trips and incoming visits as well as
hostings for 2013

12) Updates on SONA commitments
13) OP-PMS on proposed response for the
interview of the President with the editor of
Asiamoney magazine

14) DFA on Plan of Action to Implement the
ASEAN-Australia Comprehensive Partnership
Agreement
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MFOs/Key Programs/Activitiesl Projects Actual Output Accomplishments
Percentage of Reason for Under/Over Performance

Targets Accomplishments (Variance)
(PIAlPS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013
15) Department of Energy on Coco Methyl
Ester tor the Biofuels Program
16) NSO for support to the Census of Philippine
Business and industry
17) Department of Finance for the Philippine
Development Forum (Economic Cluster)

18) Department of Trade and Industry on the
draft revised IRR of the Contractors' License
Law

19) Department of Labor and Employment for
comments on the draft Philippine Schedule of
Commitments under the ASEAN Agreement on
Movement of Natural Persons

20) Japanese embassy for issues relating to the
implementation of the Cooperation Chapter of
the PJEPA
2 I) Fiscal Incentives Review Board secretariat
for comments, on ad referendum basis, on
various requests of government owned and
controlled corporations for tax subsidy

Formulate the National Priority Commentsl recommendations Commentsl recommendations Proposed eco-tourism projects recommended for 100%
Plan (NPP) inclusion in NPP 2013

~IFO 2 - Investment Programming Services

Public Investment Plan (PIPs)1 ClIP prepared PIP 2013-20 I6 Guidelines for PIP 2013-2016 PIP Revalidation Guidelines issued to the 100% PIP Revalidation Guidelines issued ahead of
and adopted issued concerned government offices through a schedule

memorandum dated 27 February 2013

Annual Investment Program updated The following NROs updated their Annual 6 out of 15 NROs updated
Investment Program: their AlP
CAR, 1,7,9, 11,12

Regional Budget Review conducted The following NROs reviewed budget proposals 10 out of 15 NROs
for FY 2014: conducted budget review
CAR, 2, 43, 4b, 5,6,7,9, I I, 12
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Actual Output Accomplishments
Percentage of Reason for Under/Over Performance

i\IFOs/Key Programs/Activities/ Projects Targets Accomplishments (Variance)
(P/A/PS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013

Value Engineering! Value Analysis (V EN A VENA studies for bidding! Report Finalized
see actual accomplishment under Locally-funded Projects

Project) implementation

NEDA Contract Price Escalation Database All Contract Price Escalation All Contract Price Escalation
System Requests submitted Requests submitted reviewed/acted see actual accomplishment under Locally-funded Projects

reviewed/acted upon upon

Public and/or private resources mobilized in At least Php 75 billion *Project inclusion in NEDA Approximately PhP149.18 billion worth of 199% In 1st Quarter 2013, the NEDA Board
support of PlPs/CIlP Board/ICC dependent on readiness public and/or private resources mobilized in confirmed the ICC approval of five (5) big

of project for presentation, which support of PIPs/ClIP. ticket projects amounting to approximately
is conditional on completeness of PhPI47 billion. In addition, the ICC
information submitted by *Amount of based on the projects approved by subsequently approved two (2) new projects
proponent agencies. the NEDA Board and/or ICC during the period. amounting to PhP 1.25 billion, and two (2)

requests for change in scope/cost with total
incremental cost ofPhP932.83 million.

Program/ project appraisal and evaluation At least 50 PERs/ Memos prepared The ICC Secretariat processed I I PERs/Memos 22% of the total for the year
conducted *Project inclusion in NEDA for the ICC-TB and ICC-CC meetings.

Board/ICC dependent on readiness
of project for presentation, which
is conditional on completeness of
information submitted by
proponent agencies.

Technical assistance extended to requesting
parties

Technical assistance extended to
requesting parties

100% of requests attended to 100% of requests attended to Review/Provide input on technical documents of Accomplished as requested
development partners:
I. World Bank Group's Country Partnership
Strategy (CPS)
2. WB's Environmental and Social Safeguard
Policies
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MFOs/Key Programs/Activities/ Projects Actual Output Accomplishments
Percentage of Reason for Under/Over Performance

Targets Accomplishments (Variance)
(P/AlPS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013

3. Joint Program Implementation (JPIL) on the
Implementation Arrangement of the
Environment, Water, and Climate Change
Programs Assistance Agreement (Assistance
Agreement No. 492-AA-EWCC)

4. NEDA-USAID Post FY 2012 Portfolio
Implementation Review
5. KOICA Country Program Framework 2013

Technical Assistance extended to 100% of requests attended to No targets set Conducted appraisal and evaluation of the 100% of request attended to
requesting parties (Non-ICC project following projects:
appraisal) l. Enhancement of Philippine Soil Information

Technology and Geomatics Services

2. Panay Island Sustainable Agricultural Upland
Development
3. Agribusiness
4. Development Assistance for Smallholders in
Mindanao
5. Agricultural Investments for the Development
of Okit-Dayaba Clan's Land in Bukidnon

6. Training Program for Building the Capacity of
Local Govemment Units (LGUs) for Communal
Irrigation Development

7. Phase II: Enhancing Philippine Livestock
Industry Performance- Expanded
institutionalized Genetic Improvement and
Village Livestock- Based Enterprise
System

8. Japan Fund for Poverty Reduction Grant for
Agribusiness Development Assistance for
Smallholders in Mindanao

9. Milk Feeding Program
10. Strengthening Sugar Regulatory
Administration Research, Development and
Extension Services to Improve the Productivity
of Small Farmers
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MFOs/Key Programs/Activitiesl Projects
(P/AfPS) and Performance Indicators

Jan-March

Percentage of
Accomplishments

Reason for Under/Over Performance
(Variance)Targets Actual Output Accomplishments

FY 2013 I As of March 31, 2013

11. FishCORAL Project
12. NEDA-PEP Proposal: Abalone Enterprise
Development Project

13. Building Low Emission Alternatives to
Develop Economic Resilience and Sustainability
(B-LEADERS)

14. Capacity Development Technical Assistance
(COT A): Results-Oriented Strategic Planning
and Development Management for Inclusive
Growth

15. Risk Transfer Mechanisms for Climate
Change-Adaptive Food Security
16. Reducing Emissions from Waste and
Resource Depletion (REWARD)
17. Technical Assistance: Capacity Building of
Microinsurance
18. Study on the Modes of Financing for
Infrastructure and Other Projects for NEDA

19. Design for National-Local Financing
Responsibilities in Infrastructure Projects for
NEDA

20. TA for Structuring a Public Private
Earthquake Insurance Pool
21. TA for Air Quality Management for Visayas
Base Load Power Development Project

MFO 3 - Planl Programmingl Project Monitoring and Evaluation Services

PDP goals, strategies, targets monitored and
reported

Annual monitoring and reporting carried
out according to set schedule

Quarterly Regional Economic
Situationer or Regional Situationer
Report released

The following released their Quarterly Regional
Economic Situationer or Regional Situationer
Report: NRO 1,2, CAR,S,
7,10,12 and 13

8 out 15 NROs released
their QRES/RES

Regional Development Reports
started

The following have made preparations for their 9 out of 15 NROs
Regional Development Report: NRO CAR, 2, 4-
A,S, 6, 9, 10, 12, 13
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i\lFOs/Key Programs/Activities/ Projects Actual Output Accomplishments
Percentage of Reason for Under/Over Pe-rformance

Targets Accomplishments (Variance)
(P/A/PS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013

Conduct of the Annual ODA Portfolio Review

Report on the outcome of the annual 1 Annual ODA Portfolio Review - - - Drafting of the 2012 Report ongoing and
ODA portfolio review Report finalized and submitted to shall be submitted to Congress <In 30 June

Congress 2013

Number ofODA programs/project 12 monitoring visits conducted 3 monitoring visits conducted 1 visit conducted (GIZ-funded COSERAM 33% Remaining monitoring visits to be conducted
monitor project) in3Q-4Q to give way to 2012 aDA Review

activities

Individual Agency Folders 23 Agency Folders Prepared 23 Agency Folders prepared 13 Agency Folders prepared 56% Preparation of remaining agency folders
carried over to April, 2Q

No. Of missions conducted 3 missions conducted I mission conducted 1 mission conducted (CHARMP2) 100%

Number of program/ project monitoring At least 30 monitoring and Monitoring and evaluation of The following prepared RPMES/ field 12 out of 15 NROs prepared NRO CAR, 4-A, 6, 1I and 12 conducted
and evaluation conudcted evaluation report programs/ projects conducted; monitoring reports/ problem solving sessions: RPMES/field monitoring Problem Solving sessions ahead of schedule

Field monitoring reports prepared NRO 1,2, CAR, 4-A, 4-85,6,7,9, 10, 12, 13 reports (Conduct of Problem Solving session was
(RPMES) targeted for Q2)

Quarterly Project Monitoring The following prepared their Quarterly Project 9 out of 15 NROs prepared
Reports prepared Monitoring Reports: NRO 1,2,4- Quarterly Project

A, 5, 6,7,10,11,12 Monitoring Reports

Regular ODA Performance Reports
Loans report 4 quarterly loans report prepared 1 quarterly loans report prepared 1 quarterly loans report prepared (4Q2012) 100%

(4Q2012)

Grants Report 2 Semestral Grants Reports I semestral grants report (2nd Sem, 1 semestral grants report (2nd Sem, 2012) lOO%
prepared 2012) prepared prepared

Cost Overrun 4 Quarterly cost overrun reports I cost overrun report prepared - - Draft report preparation ongoing
prepared

Alert Mechanism 2 semestral alert mechanism 1 alert mechanism report (4Q2012) I alert mechanism report (4Q2012) prepared 100%
reports prepared prepared
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MFOs/Key Programs/Aetivities/ Projects Actual Output Accomplishments
Percentage of Reason for Under/Over Performance

Targets Accomplishments (Variance)
(P/AlPS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013

Project Implementation Officers' Meetings 4 quarterly PIO Meetings IQ meeting conducted IQ meeting conducted 100%

National Project Monitoring Committee 4 Quarterly NPMC Meetings IQ meeting conducted IQ meeting conducted 100%

JAW Analytic Work (JAW) of NED A with
ADB, JICA and WB

JA W Meetings 4 Quarterly Meetings 1 Quarterly Meeting I Quarterly Meeting 100%

JA W Action Plan I JAW Action Plan - - - JAW on selected implementation issues
ongoing, for which an action plan will be
prepared by the end of the year.

FOREIGN-ASSISTED PROJECTS

Implementation of the Capacity Atleast 4 quick policy papers, 9 Contracting of the consultants for The 3 quick policy papers have been completed Cannot be determined. Changes in ADB processes, from direct
Development Technical Assistance priority researches, and I training the quick policy papers, priority while I quick policy paper/3 priority recruitment to competitive selection, have
(COT A) Results-Oriented Strategic program completed researches, and train ing program researches/I training program are still under (Some have been completed delayed the contracting of consultants.
Planning and Development have been completed. contracting. The remaining 6 priority researches ahead of time, i.e. quick
Management for Inclusive Growth are under TOR finalization. policy papers, while some

are delayed, i.e. 6 priority
researches)

Integrating Disaster Risk Reduction and 80 provinces trained in 15 provinces trained on geologic 15 provinces trained on geologic hazard 100%
Climate Change Adaptation (DRRlCCA) in mainstreaming DRRlCCA in hazard profiling using Rapid profiling using REDAS
Local Development Planning and Decision- Provincial Development and Earthquake Damage Assessment
Making Processes Physical Framework Plans System (REDAS)

Four (4) draft DRRlCCA Four (4) draft DRRlCCA enhanced Conducted one-on-one mentoring sessions with 90% Activities were delayed to accommodate
enhanced CLUPs; Reference CLUPs; Reference manual on the 4 pilot LGUs for the preparation of schedules of partner agencies. pilot-LGUs
manual on mainstreaming mainstreaming DRRlCCA into the DRRlCCA-enhanced CLUPs and project consultant
DRRlCCA into the CLUPs CLUPs
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I\IFOs/Key Programs/Activities/ Projects Actual Output Accomplishments
Percentage of Reason for Under/Over Performance

Targets Accomplishments (Variance)
(P/AlPS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013
Comments on the draft Reference Manual 90%
prepared by an independent review hired under
the project

Handbook on Establishing, Handbook on Establishing, Gathered comments and validated data standards 80% Comments and recommendation on the draft
Managing and Maintaining Managing and Maintaining and sharing protocols in the draft CRISP CRISP was forwarded by NRC) 2 thru e-mail
Disaster and Climate Risk Disaster and Climate Risk Handbook to RDCS on February 7, 2013. The draft will
Information Support System for Information Support System for be finalized by the NCO for RDC2 adoption
Planning (CRISP) Planning (CRISP)

IFAD-TAon RBME

RBME Trainings 3 RbME trainings completed 3 RbME trainings completed 3 RbME trainings completed (NRO 4A, I and 100%
CAR)

Preparation of regional RMs All regional RMs prepared Draft regional RMs prepared for 3 draft regional RMs for NRO 4A, I and CAR) 100%
remaining regions

UNICEFCPC 7

M&E Network Forum 1 M&E Network Forum - I core group meeting M&E Network Forum scheduled to be
Conducted conducted in 3Q20 13

National Evaluation Policy - Procurement of consultant to draft National
framework prepared Evaluation framework (ongoing)
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!\fFOs/Key Programs/Activities/ Projects Actual Output Accomplishments
Percentage of Reason for Under/Over Performance

Targets Accomplishments (Variancc)
(P/A/PS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013

Evaluate and approve twenty-one Fifteen (16) AWPs of Projects under UNDAF Still Awaiting five (5)
(21) AWPs of Projects under Outcome 4 evaluated and approved AWPS from UNDP
UNDAF Outcome 4 1. Supporting PEMSEA Resource Facility

2. Implementation for the Sustainable
Development Strategies for the Seas of East Asia
3. Enhancing Greater Metro Manila's
Institutional Capacities for Effective Disaster
Climate Risk Manage towards Sustainable
Development
4. Enabling Regions 10 and 11 to Cope with
Climate Change (Project Twin Phoenix)
5. UN REDD+ Philippines: Supporting Initial
Readiness Process
6. Sulu Celebes Sea Sustainable Fisheries
Management
7. Second National Communication Report
8. Partnership for Biodiversity Conservation
9. MDGF 1656: Joint Program on Strengthening
Philippines' Institutional Capacity to Adapt to
Climate Change (NEDA Component)
10. Expanding and diversifying the national
system of terrestrial protected areas in the
Philippines (NewCAPP)
11. Low Emission Capacity Building
Programme Philippine Project (LECB)
12. Securing a Resilient Philippines (SecuRE-
PHL)
13. Strengthening Coordination for Effective
Environmental Management (STREEM)
14. Resilience Capacity Building for Cities and
Municipalities to Reduce Disaster Risks from
Climate Change and Natural Hazards
(ReBUILD)
15. ENR Conservation and Protection
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MFOs/Key Programs/Activitiesl Projects Actual Output Accomplishments
Percentage of Reason for Under/Over Performance

Targets Accomplishments (Variance)
(PIAlPS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013
Provide technical guidance on the l. Enhancing capacity for low emissions Accomplished as requested
implementation of ongoing development strategies - Analysis and
projects Investment for Low Emission Growth (A!LEG)

Project
2. Philippine Poverty-Environment Initiative
3. the Integrated Persistent Organic Pollutants
Management Project (lPOPs)
4. Low Emission Capacity Building Programme
Philippine Project (LECB)
5. Philippine Climate Change Adaptation Project

LOCALLY- FUNDED PROJECTS

NEDA Contract Price Escalation Database All Contract Price Escalation All Contract Price Escalation Contract Price Escalation Request of China 100%
System requests submitted reviewedl acted requests submitted reviewedl acted Road and Bridge Corporation for the Calbayog-

upon upon Gatanguit Road Section

Contract Price Escalation Request of Allied
Trade Resources Multi-Purpose Cooperative for
the COA Provincial Satellite Auditing Office in
Bukidnon

1985 and 2000 based Construction CMWPI indices uploaded in the 1985-based CMWPI uploaded Indices: 2000-based CMWPI to be uploaded on 3rd
Materials Wholesale Price Indices NCPEDS Database 100% (Quarter) Quarter
(CMWPI) uploaded in the 50% (Year)
NCPEDS Database

Two (2) training/ workshop Two (2) training! workshop No training conducted so far Trainings: 0% To be undertaken on 3rd and 4th quarter
conducted conducted

Value engineering/value analysis project VEN A studies for bidding/ VEN A Report finalized Draft VENA Report of the Pasig-Marikina 80% Issue on the quality of report submitted by
implementation River Channel Improvement - Phase III the Consultants

Terms of Reference (TOR) Submitted to the NEDA Bids and Awards 25% (still for bidding) Three (3) VENA studies to be conducted on
prepared Committee (NBAC) the TOR for bidding the 2nd Quarter after bidding/award of contract

following:
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Jan-March

Actual Output Accomplishments

FY 2013 I As of March 31, 2013

Percentage of
Accomplishments

Reason for Under/Over Pe •. formance
(Variance)MFOs/Key Programs/Activities/ Projects

(P/AIPS) and Pcrformance Indicators
Targets

a. Cebu SRT System
b. Global City's Mass Transit Project
c. VElVA Technical Advisor

At least two (2) trainings
conducted

One (I) Trainining conducted No training conducted so far o Trainings to be undertaken on 2nd and 3rd
quarter and to coincide with the above
YEIV A Studies

NEDA Information Network Project (NlNP) Local Area Network (LAN) Terms of Reference (TOR) On-going post-qualification of the lowest
upgraded and new Data Center of finalized and bidded out! tendered calculated bid
the NEDA-CO constructed

100%

NEDA workplace/ station
improved through the acquisition
of [00% of ICT resources required
for 20[3

New power supply (generator)
procured

Notice to proceed released. For setup and
implementation

100%

Research, study and preparation of Ongoing research and preparation of draft TORs
draft TOR for the second quarter
procurement

100%

Real-time sharing and exchange of TOR for the upgrade of network Study completed and TOR drafted
information and secure connection (YPN) drafted
connectivity between NEDA-CO
and NROs upgraded

[00%

At least one Information System
(IS)/ database accessible onlin
with security features developed

Study and research for the
conceptualization of one new [S
completed for TOR preparation

Study and research for Asset Management
System design completed

100%

At least two workshop/ training
conducted

Year-end Assesment and Planning ITCS and NINP Year-end Assessment and
conducted Planning conducted in February 2013

[00%
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MFOs/Key Programs/Activities/ Projects Actual Output Accomplishments
Percentage of Reason for Under/Over Performance

Targets Accomplishments (Variance)
(P/AlPS) and Performance Indicators

FY 2013 I Jan-March As of March 31, 2013

Preparatory activities undertaken Required documents prepared and released to 100%
for the conduct of Knowledge NROs
Sharing on Geographic Information
System (GIS) and Focus Group
Discussion (FGD) to identify and
asses competency requirements of
ICT Coordinators
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